

	STUDIO MARA	PROJECT: MATCHANESE MOA SUBJECT: BID COMPARISON		
SUMMARY BID COMPARISON				
	PROJECT NAME	MATCHANESE SM MOA	DATE: FEBRUARY 20,2026	
	PROJECT ADDRESS	UNIT 3M 366, 3RD LEVEL, SM MALL OF ASIA, SEASIDE BLVD., PASAY CITY 1300, METRO MANILA	PREPARED BY: STUDIO MARA	
#		GMD	BPB	REMARKS
	OVERALL CONSTRUCTION COST	₱3,406,151.97	₱2,863,327.00	
	ESTIMATED DURATION	TBD	60 DAYS	
1	GENERAL REQUIREMENTS			
1.A	Mobilization/Demobilization	₱150,000.00	₱10,000.00	
1.B	Bonds and Insurance (CARI)	₱30,000.00	₱5,000.00	
1.C	Supervision		INCLUDED	
	Project-In-Change (PIC)	₱75,000.00		
	Safety Officer	₱45,000.00		
1.D	Permits and Clearances	₱5,000.00	NOT INCLUDED	
1.E	Temporary Utilities	₱15,000.00	INCLUDED	
1.F	Board Up	₱38,500.00	INCLUDED UNDER MOBILIZATION/DEMOBILIZATION	There's an existing board up on site c/o client
1.G	Clean Up	₱15,000.00		
1.H	As-Built Drawings (6 Sets)		NOT INCLUDED	
	Architectural	₱24,000.00		
	Electrical	₱24,000.00		
	Electronics	₱24,000.00		
	Mechanical	₱24,000.00		
	Plumbing	₱24,000.00		
	Fire Pro (Sprinkler System)	₱24,000.00		
1.I	Deliveries and Hauling Services	TO VERIFY	₱15,000.00	
2	ARCHITECTURAL WORKS			
2.A	Floor Finish	₱100,596.48	₱88,230.00	
	FF-01 - 60X60cm White Non-Skid Texture Cement Finish Floor Tiles			
2.B	Wall Finish	₱522,685.97	₱320,690.00	
	Secondary Wall in Gypsum w/ Light Gauge Steel Framing	₱77,260.00		
	CHB Wall w/ Firebricks Embed	₱295,783.97		
	Mirror	₱45,095.00		
	Paint - White Satin	₱31,301.50		
	Paint - White Textured	₱19,629.50		
	Stainless Steel Brushed Finish	₱53,616.00		
2.C	Ceiling	₱734,842.15	₱452,150.00	
	CF-01	₱683,105.30		
	CF-02	₱17,947.90		
	CF-03	₱33,788.95		
2.D	Door			
	Polycarbonate Roll-Up Door	₱213,850.00	₱165,250.00	
2.E	Others			
	Overhead Stainless Steel Shelve w/ Covelighting	₱42,460.50		
	Stainless Steel Shelves with Covelight	₱28,020.50	INCLUDED IN CEILING	
3	SIGNAGE		NOT INCLUDED	
3.A	Signage A (Front)	₱20,796.50		
3.B	Signage B (Lightbox)	₱10,341.50		
3.C	Signage C (Cube)	₱9,469.00		
4	ELECTRICAL WORKS	₱341,673.50	₱681,980.00	
4.A	Panel Board	₱87,510.00	₱185,220.00	
4.B	Roughing-In	₱98,081.50	₱425,700.00	
4.C	Electrical Wiring	₱74,888.00	INCLUDED IN ROUGHING IN	
4.D	Outlet and Switches	₱38,484.00	₱56,060.00	
4.E	Lighting Fixtures	₱42,710.00	₱15,000.00	BPB: Installation only
5	ELECTRONIC WORKS			
5.A	Smoke Detector	₱10,367.00	NOT INCLUDED	
5.A	CCTV	₱26,393.50	₱35,000.00	GMD:CCTV monitor is not included / BPB: Roughing in ONLY
5.A	DATA/TEL	₱14,136.50	INCLUDED	
5.A	Megger Testing / Commissioning	INCLUDED	₱5,000.00	

6	FDAS			
6.A	Sprinkler System	₱17,645.00	INCLUDED IN MECHANICAL WORKS	*verify if to be done by 3rd party
6.B	Fire Supression System	₱57,325.00		*verify if to be done by 3rd party
7	MECHANICAL WORKS			
7.A	HVAC (FCU, Ducting, CHW Pipe, Cat Walk)	₱402,776.87	₱377,500.00	
8	PLUMBING WORKS	₱89,272.00	₱63,700.00	
8.A	Cold Water Line (Including water filter)	₱37,154.50		
8.B	Sewage Line (Including grease trap)	₱52,117.50		
9	BUILT-INS	₱246,000.00	₱613,827.00	
9.A	Stainless Steel Table (DETAIL A)	₱20,000.00	NOT INCLUDED	
9.B	Stainless Steel Chair w/ Cushion (DETAIL B)	₱32,000.00	NOT INCLUDED	
9.C	Stainless Steel Low Partition (DETAIL C)	₱21,000.00	₱105,000.00	
9.D	Stainless Steel Bench w/ Coffee Table (DETAIL D)	₱30,000.00	₱48,960.00	
9.E	Stainless Steel Bench w/ 2 Coffee Table (DETAIL E)	₱50,000.00	₱97,930.00	
9.F	Stainless Steel Table w/ Shelves (DETAIL F)	₱10,000.00	₱19,240.00	
9.G	Stainless Steel Sink (DETAIL G)	₱15,000.00	₱25,480.00	
9.H	Stainless Steel Shelf with Covelight (DETAIL H)	INCLUDED	₱24,550.00	
9.I	Shelf in White Paint Finish (DETAIL I)	INCLUDED	INCLUDED	
9.J	Storage Cabinet (DETAIL J)	₱15,000.00	₱43,290.00	
9.K	Stainless Steel Shelves with Covelight (DETAIL K)	INCLUDED	₱39,150.00	
9.L	Facade TV AD Wall (DETAIL L)	INCLUDED	₱38,640.00	
9.M	TV Menu Wall (DETAIL M)	INCLUDED	₱24,400.00	
9.I	Front Counter (DETAIL N)	₱50,000.00	₱103,187.00	
9.J	Back Counter (DETAIL O)	₱3,000.00	₱44,000.00	
10	WATERPROOFING WORKS	NOT INCLUDED	₱30,000.00	
9.A	Application of waterproofing in "HOT PROCESS" on wet areas @ the counter and back area. (15.0 sqm)			
		GMD	BPB	
10	Overall Attitude	- Accommodating - Project Manager, Bigger team involved - Bigger Warehouse	- Accommodating but their approach is more casual and informal as compared to the other choices. - Easy to converse with - Owner coordinated personally - Provided discounts in quotation	
11	Coordination	- Hands-on in coordination through Project Manager - Quick with revisions - Professional in terms of updates	- Project managment is fairly good but need more coordination with follow ups and updates. Their style is more informal and casual as their main PM is also the owner. - Needs improvement on commitment dates as usually they would need extensions on timelines. Tends to over-commit. - However, easy to talk to for requests or comments on finishing.	
12	Portfolio	- Most experience with Commercial and Kiosk Construction * Notable project with Studio Mara: Manila Creamery Kiosk, Dot Coffee Kiosk Three Central Mall	- Most experience with retail, commercial and residential projects - Also offers interior fit-outs & in-store merchandise - Been in the industry for quite some time specially for retail and F&B. * Notable projects with Studio Mara: Blake's Trinoma, Blake's SMNE, Blake's SM Fairview, Pizzulu, Blackfish Boracay, Moon Cafe Pampanga etc.	
13	Experience (Studio Mara's Personal Experience)	- Polished and Professional - Have worked with them multiple times - Sticks to ingress deadline if agreed upon by both parties - Any adjustment/additional work will incur additional cost	- Extensive experience in the Industry - Worked with Studio Mara multiple times and already knows our preferred finish. - Easy to talk to with regards to revisions or rectifications - often no additional cost - Just needs to improve timeline or turnover date commitment	